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SFCA-SR-YM August 25,2005 
                            
 
To Whom It May Concern: 
                           
 
 
Subject:  Solicitation number W9124R-05-R-0021, Amendment 1 
 
1. This amendment is published to provide answers to contractor questions and amend 
solicitation W9124R-05-R-0021 for Design and Construction of a Climate Controlled Dog 
Kennel. No further contractor questions will be accepted as Milestone 5; Final Questions closed 
on August 19, 2005. 
 
This Amendment is issued to accomplish the following: 

 
2. Questions and Answers 
 

Q1.   The design stage requires 60% drawings no later than 60 days after award. 100% 
drawings would be at some time after the 60% drawings. The required completion 
requirements on form 1442 is 120 calendar days. Allowing for Government review 
time, the 120 calendar days seems unrealistic for both the design and construction of 
this project. We suggest a period be given for the design of 90 days and the 
construction activity of 120 days 

 
A1.   Project schedule is a subfactor of the technical/management portion of the    proposal 

and will be evaluated in accordance with section M. 
 
Q2.   Instructions to paying office indicate that payment for this project is by government 

credit card. The project is a construction project. How will contractors be paid if they 
are not set up to accept credit cards? 

 
A2.   Contractors that do not have a credit card acceptance system will receive    payment 

through the Defense Finance and Accounting Services. 
 
Q3.   The civil portion of the scope of work indicates that the Geotechnical support for the 

design requires the soils report to be a part of the design costs. Does the government 
not have a soils report for this area of work that can be utilized in this project? If not, 
is a full-blown soils report required with bore holes, etc? 

 
A3.   We do not have a soils report.  The Contractor is responsible for any required site 

surveys as per statement of work. 
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Q4.   During the site visit there is landscaping and landscape fencing in the footprint of the 
dog kennel. Who’s responsibility will it be to remove the landscaping and irrigation 
system tied to the landscaping?  

 
A4.   All relocatable plants will be removed and relocated to another site by the 

Government prior to the start of construction. The Contractor is responsible for the 
removal of all remaining landscaping. The irrigation system, which provides for the 
landscaping shall be removed and capped off with connection for future utility.  

 
Q5.   During the site visit there is existing asphalt that will need to be removed for new 

work. Can the removed asphalt be disposed of at the YPG landfill as per specification 
paragraph C.3.2? 

 
A5.   The asphalt shall be removed by the contractor to a location off base.  No 

construction debris material shall be taken to the YPG landfill.   
 
Q6.   During the site visit the footprint of the dog kennels were stepped off from the 

existing road and the existing drainage way. The footprint of the kennels will not fit 
in the parameters given in the plans. Please advise. 

 
A6.   It is the responsibility of the contractor to design the dog kennels. 

          
2.  Amend block 11 to read: This performance Period is negotiable. 

 
3.  The following are changes to the Design and Construction Criteria. 
 

C.5.1.4  Construction Schedule.  The contractor shall submit construction schedule to the 
contracting officer and the COR during the pre-construction meeting.  Furthermore, the 
contractor shall provide revised construction schedules to the contracting officer and the 
COR on a weekly basis. 
 
C.5.1.5 Review time for the Government will be 14 calendar days for each submittal upon 
receiving the design submittals. 

 
E. Electrical  
 
DIVISION 16: ELECTRICAL 
 
9-1 The electrical system shall be installed in compliance with the rules and 
recommendations of the National Electrical Safety Code, NFPA 70, National Electric Code 
(NEC), whichever is more stringent. 
  
9-2  Electrical service shall be obtained from existing power pole CY11244, located 
north of the kennel location.  Furnish and install a 15kVA, single phase, pole mounted 
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transformer (rated 12.47kV primary, 120/240 V secondary), lightning arrester (9 kV metal 
oxide, distribution class), fused cutout (15/25 kV), required ground wire (No. 4 solid 
copper), mounting brackets, compression type line clamps, thru-bolts, locknuts, washers 
and any other hardware required for providing electrical service.  Install a 3” schedule 40 
PVC conduit riser from the pole mounted transformer secondary circuits to distribution 
panel A at the kennel mechanical room.  18” below grade, install a locator tape along the 
entire length of the underground conduit.  The panel board, designated “A” shall have a 
main disconnecting breaker installed. 
 
Division 16: Electrical, paragraph 9-2 and sheet E1 of the mechanical drawings: the 
12.47kV should read 7.2 kV.  
 

4. Paragraph M.1 Basis for Award is changed. 
 
M.1 – Basis for Award 
 

The Government will make award to the responsible contactor whose offer conforms to the 
solicitation and is determined to be the most advantageous to the Government considering 
price and non-price factors as stated herein. Proposals will be evaluated on the following 
non-price factors.  Accordingly, the Government reserves the right to award to other than 
the low offeror based on the following criteria: 
 
Past Performance 
Technical/Management 
 
Past Performance and Technical/Management are equal. They are also significantly more 
important than cost. 

 
5. Contract Line Item Number (CLIN) 0003 is added for pricing of a wind/privacy     
    screen. See attached specifications.  
 

Screen needs to cover the length of the fence on the street side of the building and the east 
side of the kennels (not the exercise area).  It is to be 175 ft long by 8 ft wide and 
constructed of 2 plies of forest green windscreen material providing 90% shade / privacy, 
provide maximum UV protection, hemmed on all four sides with brass grommets every 18" 
on all four sides. The hems need to be of 6-ply construction with 4 plies of reinforcing 
binding with brass tooth grommets 18 inches apart on all sides.  
 

6. Point of contact is Steve Tirone, Contract Specialist at 928-328-6287 or the undersigned at 
928-328-6348. 
  

       
Cynthia Ford 

  Contracting Officer 
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